
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:12 PM
Run date

Time

Reviewer: Shedd, Bill 19-Sep-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 007 Date: 22-Feb-2011 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 532

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Visit to site to observe item work progress and work on PS-4 at the top of the W2W and W2E columns

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: F.W. SPENCER AND SON, INC

WELDING MACHINE

4.00

S/N KF9374

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM JESUS MUNOZOperator 8.00 0.00 0.00 8.00

JNM MARCOS ACOSTAUnskilled Laborer 8.00 0.00 0.00 8.00

JNM RICHARD KIIKVEEWelder 4.00 0.00 0.00 4.00

JNM HECTOR GARCIAPlumber/Pipefitter 6.00 0.00 0.00 6.00

FOR TOM COLOMBOPlumber/Pipefitter 7.00 0.00 0.00 7.00

Diary: Dispute

General Comments

Tom Colombo indicate that the first half of the shift, Hector G. and Rick K. laid out the 2" water line and
began welding the connections at W2W, then moved on to CCO 124 work. Jesse M. and Marcos A. spent
the shift changing out the A307 bolts with A325s in the PS-14s at the Pier 7 yard.

125 0-000-000.125

Bid Item: 001 0-RFW-EFA.124CCO-124 Remove Formwork Inside W2

F.W. SPENCER AND SON, INC

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM HECTOR GARCIAPlumber/Pipefitter 2.00 0.00 0.00 2.00

JNM RICHARD KIIKVEEWelder 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 1.00 0.00 0.00 1.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 007 Date: 22-Feb-2011 Tuesday

WELDING MACHINE

4.00

S/N KF9374

0.00

No

0.00 0.00

125' BOOM LIFT

4.00

AHERN 4780

0.00

No

0.00 0.00

Diary: Dispute

CCO # 124

I arrived at the site at 1400 to discuss the day's activities with Tom Colombo. He said that Rick K. worked
half the shift working on PS-4, per the response to RFI 2313, to add plate steel, and slot weld it to the
embed plate to resolve the mis-alignment issue. Hector G. assisted him for a couple of hours. The Rental
Genie boom lift was used to access the work. This equipment is not listed in the FWS equipment list, but
is similar to the JLG boom lift.

001 0-RFW-EFA.124

Page 2 of 2ddrRptbyBidItem


